COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2018

ESTI MATE SUMVARY 09: 31: 49
CONTI D C22314 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22314-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI ME ALLOW 38 WORK DAYS
SH 21, OMAHA | NTERSECTI ON | MPR PERCENT TIME:  63.16 ORI G TI ME ALLON 38 WORK DAYS
PRQJECT NO. SHE0212- 010
SH 21, OVAHA | NTERSECTI ON | MPR
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 06/ 05/ 2018 DATE TIME STARTED 01/30/2018
160 | NVERNESS DR W STE 110 DATE LET 01/ 04/ 2018 DATE WORK BEGAN 04/ 16/ 2018
DATE AWARDED 01/12/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/30/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 766, 589. 25 PARTI Cl PATI NG $ 302,572.75 $ 195, 410. 75
AWARD PRQIJECT AMT: $ 732,877.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 39. 47% TOTAL EARNI NGS 302, 572. 75 195, 410. 75
FUNDS AVAI LABLE: $ 464,016.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 302, 572. 75 195, 410. 75
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,925.18 -5, 670. 32
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 294, 647. 57 189, 740. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 294, 647. 57 189, 740. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 189, 740. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22314-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0003 09: 31: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 500 2,500. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00027 Renoval of Riprap 45. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 72.000 36. 000
Sy 36. 000 540. 00
15. 00000 72.000 1, 080. 00
0020 202-00203 Renoval of Curb and Gutter 2,600. 000 546. 000
LF 1, 736. 000 5, 208. 00
3. 00000 2,282.000 6, 846. 00
0025 202-00220 Renpval of Asphalt Mat 3, 993. 000 488. 000
Sy 2, 038. 000 8,152. 00
4.00000 2,526. 000 10, 104. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 2, 589. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-00250 Renopval of Pavenment Marking 1, 106. 000 0. 000
SF 1, 106. 000 5,530. 00
5. 00000 1, 106. 000 5,530. 00
0040 202-00700 Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
330. 00000 1. 000 330. 00
0045 202-00705 Renoval of Light Standard Foundation 5. 000 0. 000
EACH 5. 000 1, 550. 00
310. 00000 5. 000 1, 550. 00
0050 202-00810 Renoval of Ground Sign 9. 000 2.000
EACH 4.000 220. 00
55. 00000 6. 000 330. 00
0055 202-00821 Renoval of Sign Panel 3. 000 3. 000
EACH -1.000 -28.00

28. 00000 2.000 56. 00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22314-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0003 09: 31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbankment Material (Conplete In Place) 2,575. 000 0. 000
cY 1, 198. 000 34,742.00
29. 00000 1, 198. 000 34,742.00
0065 203-01597 *Pot hol i ng 36. 000 24.500
HOUR 11. 500 2,587.50
225. 00000 36. 000 8,100. 00
0070 206- 00000 Structure Excavation 76.000 35. 000
cY 41. 000 1, 230. 00
30. 00000 76.000 2,280.00
0075 207-00205 Topsoi | 145. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0.00
0080 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 40. 000
LF 40. 000 180. 00
4.50000 80. 000 360. 00
0085 208- 00035 Aggr egat e Bag 80. 000 40. 000
LF 40. 000 240. 00
6. 00000 80. 000 480. 00
0090 208-00046 Pre-fabricated Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0095 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 2.000 1.000
EACH 1. 000 90. 00
90. 00000 2.000 180. 00
0100 208-00054 StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 2.000 270. 00
135. 00000 2.000 270. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 2.000
HOUR 0. 000 0. 00

75. 00000 2.000 150. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00827

212-00006

212-00032

212-00050

213-00012

213- 00067

C22314
22314-BID
SHEO0212- 010

| TEM

DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Light Standard

Reset Pul |

Box

Seedi ng (Native)

Soi |

Condi tioni ng

Sod

Spray-on Mil ch Bl anket

Rock Mil ch (Weed Free)

of Sedi nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
75. 00000
40. 000
HOUR
155. 00000
20. 000
HOUR
125. 00000
35. 000
DAY
50. 00000
3. 000
EACH
1, 400. 00000
3. 000
EACH
1, 100. 00000
0. 300
ACRE
2, 700. 00000
0. 300
ACRE
3, 800. 00000
192. 000
SF
4. 00000
0. 300
ACRE
4, 200. 00000
8, 777. 000
SF

1. 25000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
8, 777.
8,777.

000
000

Page 4

ESTI MATE RUN 06/ 05/ 2018

620.

350.

4,200

3,300

10, 971.

.00

.00

00

00

.00

.00

.00

.00

25

09: 31: 49

AMOUNT

620.

450.

4,200

3, 300

10, 971.

.00

00

.00

00

00

00

.00

.00

.00

.00

25



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22314-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0003 09: 31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-06000 Aggregate Base Course (C ass 6) 2, 000. 000 24.820
TON 266. 840 13, 342.00
50. 00000 291. 660 14, 583. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 367. 000 18. 130
TON 101. 520 15, 228. 00
150. 00000 119. 650 17,947.50
0180 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 991. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0. 00
0185 411-10255 Emul si fied Asphalt (Slow Setting) 384. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0190 420-00112 Geotextile (Drainage) (Cass 1) 300. 000 0. 000
SY 299. 000 1, 495. 00
5. 00000 299. 000 1, 495. 00
0195 506- 00010 Ri prap (Speci al) 18. 000 0. 000
cY 18. 000 1, 620. 00
90. 00000 18. 000 1, 620. 00
0200 506-00206 Riprap (6 Inch) 30. 000 0. 000
CcY 24.000 2,232.00
93. 00000 24.000 2,232.00
0205 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 90. 000 90. 000
Pl ace
) LF 0. 000 0. 00
180. 00000 90. 000 16, 200. 00
0210 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 1.000 970. 00
970. 00000 1. 000 970. 00
0215 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 0. 000
EACH 1. 000 5, 600. 00
5, 600. 00000 1.000 5, 600. 00
0220 609-21011 Curb and Gutter Type 2 (Section I-M 2, 260. 000 0. 000
LF 309. 000 7,725.00

25. 00000 309. 000 7,725.00



CONTI D

ROADWAY

CAT NO0200

0225 609-21020

0230

609-21021

0235

610- 00030

0240

612- 00036

0245

612-00039

0250

613- 01200

0255

613- 10000

0260

613-13000

0265

613- 30302

0270

613-40010

0275 614-00011

C22314

22314-BID
SHEO0212- 010

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Curb and Gutter Type 2 (Section II-M

Medi an Cover Materi al

(Concrete)

Del i neator (Flexible) (Square Base)

Del i neator (Flexible) (Surface Munted)

2 Inch Electrical

Condui t (Plastic)

Wring

Lum naire (LED)

Li ght Standard Al umi num (30 Foot) (2-Arm

Li ght Standard Foundati on

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
91. 000
LF
25. 00000
177. 000
LF
27.00000
1, 629. 000
SF
12. 00000
30. 000
EACH
60. 00000
13. 000
EACH
50. 00000
955. 000
LF
11. 00000
1. 000
LS
12, 000. 00000
2.000
EACH
1, 400. 00000
1. 000
EACH
3, 800. 00000
4. 000
EACH
1, 800. 00000
17. 000
SF

17. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

68. 000
23. 000
91. 000

0. 000
177. 000
177.000

0. 000
1, 629. 000
1, 629. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 06/ 05/ 2018

575.

4,779

19, 548

1, 800

00

00

.00

.00

.00

.00

.00

.00

00

.00

09: 31: 49

AMOUNT

2,275

4,779

19, 548

1,800

00

00

00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22314-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0003 09: 31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00012 Sign Panel (Class Il) 40. 000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0285 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0290 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00
340. 00000 0. 000 0. 00
0295 625-00000 Construction Surveying 1.000 0. 280
LS 0.620 9, 300. 00
15, 000. 00000 0. 900 13, 500. 00
0300 626-00000  *Mbbilization 1. 000 0.500
LS 0.100 6, 400. 00
64, 000. 00000 0. 600 38, 400. 00
0305 626-01104 Public Information Services (Tier V) 1. 000 0. 500
LS 0. 250 375. 00
1, 500. 00000 0.750 1,125.00
0310 627-00009 Modi fi ed Epoxy Pavenent Marking(lnlaid) 40. 000 0. 000
GAL 0. 000 0.00
270. 00000 0. 000 0. 00
0315 627-00011 Paverment Mar ki ng Paint (\Waterborne) 26. 000 6. 000
GAL 20. 000 4, 000. 00
200. 00000 26. 000 5, 200. 00
0320 627-30405 Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 119. 000 0. 000
SF 0. 000 0.00
14. 00000 0. 000 0. 00
0325 629-01041 Survey Mnunent (Special) 1. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0330 630-00000  *Fl aggi ng 80. 000 0. 000
HOUR 0. 000 0. 00

29. 00000 0. 000 0. 00



CONTI D: C22314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22314-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT: SHE0212- 010 ESTI MATE NO 0003 09: 31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00007 *Traffic Control Inspection 55. 000 43. 000
DAY 12. 000 672. 00
56. 00000 55. 000 3, 080. 00
0340 630-00012 *Traffic Control Management 40. 000 11. 000
DAY 16. 000 8, 960. 00
560. 00000 27.000 15, 120. 00
0345 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 1. 000
EACH 0. 000 0.00
560. 00000 1. 000 560. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
60. 00000 2.500 150. 00
0355 630-80341  *Construction Traffic Sign (Panel Size A) 26. 000 2.000
EACH 11.000 352. 00
32. 00000 13. 000 416. 00
0360 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 10. 500
EACH 7.500 420. 00
56. 00000 18. 000 1, 008. 00
0365 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0370 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 0. 000
Type
ype) EACH 1.000 460. 00
460. 00000 1.000 460. 00
0375 630-80359 *Portabl e Message Sign Panel 64. 000 32.000
DAY 9. 000 765. 00
85. 00000 41. 000 3, 485. 00
0380 630-80360  *Drum Channel i zing Device 100. 000 35. 000
EACH 10. 500 315. 00
30. 00000 45. 500 1, 365. 00
0385 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00

46. 00000 0. 000 0. 00



CONTI D

C22314
22314-BID
SHEO0212- 010

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 9
ESTI MATE RUN 06/ 05/ 2018
09: 31: 49

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0390 630-80380

0395

630- 85041

0400

700- 70010

0405

700-70011

0410

700- 70016

0415

700- 70019

0420

700- 70025

0425

700- 70031

0430 700-70380

CAT NO0400

0435 620-00012

ROADWAY

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Partnering Program

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nment

F/' A Quality Incentive Paynent

F/A Interim Surface Repair

F/ A Erosion Control and Landscapi ng

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
200. 000
EACH
6. 00000
40. 000
DAY
350. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH

12, 000. 00000

37.500
12. 500 75. 00
50. 000 300. 00

7.000
17. 000
24.000

5, 950. 00
8, 400. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

752,089.25$% 195,410.75$%  288,072.75

1. 000
0. 000 0. 00

1. 000 12, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: C22314
PCN: 22314-BID ESTI MATE RUN 06/ 05/ 2018
PRQJECT SHE0212- 010 ESTI MATE NG 0003 09: 31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400  CURRENT AMI $ 14, 500. 00 $ 0.00% 14, 500. 00
PRQIECT TOTAL CURRENT AMI $  766,589.25$%  195,410.75$% 302,572.75



